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Update on White Slough Water Pollution Control Facility Improvements 

RECOMMENDED ACTION: 

BACKGROUND INFORMATION: 

None needed, unless Council wishes to provide additional direction. 

Following City Council approval on December 17 regarding equipment 
purchases, staff has continued to work on this and other aspects of the White 
Slough project. Staff wishes to update the Council on the purchases and 
discuss future actions on the project, including project financing and related 
issues. 
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White Slough Water Pollution Control Facility Improvements Update 
January 7, 2004 

 
 
• Phase 1 construction underway ($1.4 million) – one City initiated 

change order to get a head start on some Phase 2 work 
(excavated and hauled fill from DeBenedetti SD basin for filter 
pad, $192,000).  Other minor change orders anticipated. 

• Still waiting for PG&E on power line upgrade analysis; affects 
standby power options. 

• December 17, 2003 Council approved purchases by City Manager 
of: 

o Tertiary Filters (approx. $1.5 million) – Council approved a 
sole source purchase, however the City is still evaluating a 
second filter and has a meeting scheduled for early next 
week to determine this equipment purchase 

o UV Disinfection Equipment (approx. $3.6 million) – We 
received two bids for this equipment and are pleased that 
the low bid, both in terms of capital cost and life-cycle 
analysis came in substantially below the estimate.  We will 
be purchasing equipment from Trojan Technologies Inc. at a 
cost of $1,939,500 including taxes.  The second bid came in 
at $2,297,638 from Wedeco Ultraviolet Technologies.  Both 
bids contained some qualifications/exclusions but were 
deemed responsive and acceptable. 

o Aeration Panels (approx. $300,000) – This was also 
approved as a sole source purchase and the order will be 
placed in January. 

• Phase 2 installation contract – The plans for this work are being 
completed and will be bid in time for award in early April. 

• Financing – Staff is working with our Financial Advisor, Alex 
Burnett of PFM on a $25 million financing.  The will cover the 
above equipment purchases, the Phase 2 installation contract and 
portions of the Phase 3 work.  The financing team includes Bond 
Counsel, Mr. Gene Carron of Orrick, Herrington & Sutcliffe LLP 
and Underwriter, George Wolfe of First Albany Corp.  We 
anticipate completing the financing in March. 

• Rate adjustments – We anticipate returning to the Council in 
February/March to implement rate adjustments in July, 2004 
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